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This is an annual report as required by Section 30-30 of the lllinois
Procurement Code (30 ILCS 500), to reflect two major points regarding the
single prime with protected sub-contractor pilot program allowed by the
Governor and the General Assembly as a building construction project
delivery option. We are also providing the Auditor General with this report.
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Past Single Prime Projects (completed):

CDB single prime projects completed to date include:

1.

Construct State Emergency Cperations Center. Total project costs
were $14,814,860. Change order percentage was less than 2%.
Project was completed on schedule. No claims.

HVAC South Wing of the Capitol. Total construction costs were
$17,637,000. Including all alternates change order costs were
$1.9MM. Project was completed on schedule. No claims.

Active Single Prime Projects {In design or construction stage):

CDB active single prime projects approved by the Procurement Policy Board

(PPB) include:

1.

Construct Transportation Education Center at SIU-Carbondale. Total
project amount for the construction contract at bid was

$43,512,000. Total change orders to date is less than .36% including
pending issues. The project is 34% complete. No claims. On
schedule.

Lincoln Hall Remodel - U of | U/C. Total project amount for the
construction contract at bid was $38,621,000. Total change orders to
date is just over 3% and includes major elevator upgrades from the
user agency and major sub-floor and structural repairs. The project
has one claim on micro-piers and is tracking on time on a very
challenging schedule. The project is 53% complete.

Performing Arts Center at WIU — Macomb Campus. This project is
budgeted at $71,835,768. The design contract is still pending
modification approval for the full design contract. The bid would be
at least one year away after full design contract approval.

Metro-East Forensic Laboratory — lllinois State Police. This project is
budgeted at $41,629,811. This project bid on June 30, 2011; the
bids are under review.

Construct Community Technology Center — llfinois Valley Community
College. Project budget is $24,302,637. The project bid on August
25" and the bids are under evaluation.

Construct Student Services Center Addition — Parkland Community
College of Champaign. The project budget is $30,000,000.
Estimated bid date is in October 2011. State and matching funds
are in use.



Future Possible Projects:

Our planned list of projects, listed below for the future single prime
extended pilot program (SB1352), would be managed so as not to exceed

our pilot authority on a per year basis. The list currently includes:
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22.
23.
24,

Lincoln’'s Challenge/Rantoul - $37MM

Bloomington DMA Project for the Motorized Division - $17MM.
State Wide Cook, Plan/Begin 200 Facility - $48MM

City Colleges of Chicago, Construct Academic Building at

Olive Harvey - $30MM

Harper College, Renovate Engineering and Tech Center - $16MM
College of Lake County, Student Services Building - $36MM
College of Lake County, Class Room Building -$17MM

Lakeland College, Construct Workforce Relocation Center - $10MM
WIU Riverfront Campus, Phase 002, $38MM

ISU Visual Arts Center Complex - $54MM

. NIU, Expand and Renovate Stevens Building - $20MM
. SIU - E, Construct and Renovate Science Lab - $26MM

U of |, C/U, ECE Building - $46MM {(please note there are matching
funds which reflect this project to almost $90MM Plus work)

U of | C/U, Post Harvest Research Facility - $20MM.

U of | Chicago, Upgrade Campus Infrastructure - $18MM

. CSU, Renovate Douglass Hall - $16MM

Joliet, Plan/Begin Construction of Public Health Lab - $15MM
Revenue Building Upgrades/Springfield - $15MM

. SOS, Springfield Motor Vehicle Services HVAC Renovation - $16MM
. Joliet JC, Construction Build-out of Academic space, City Center

Campus - $22MM.

Daley College/City Colleges of Chicago, Construct an Industrial
Tech Center - $33MM

U of | Chicago, Advanced Chemical Tech Building - $43MM.
Stateville Correctional Center, Hospital Medical Facility - $55MM
Stateville Correctional Center, Construct X House - $20MM.

Single Prime Bidding Information:

The CDB has bid and/or awarded seven single prime project with protected-
subcontractors as follows:

Project # 654-100-001, Construction State Emergency Operations
Center; (There were 6 bidders. The low bid was under the estimate).
Project # 006-100-004 phase 1, Capitol HVAC System Upgrade for
the south wing: (There were 3 bidders. The low bid was under the
estimate).

Project # 830-010-327, Renovation Lincoln Hall at U of | Champaign;
(There were 10 bidders. The low bid was under the estimate).
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s Project # 825-020-143, Construct the Transportation/Education
Center at SIU-C; (There 11 bidders. The low bid was under the
estimate).

e Project # 291-125-001, Construct Metro East Laboratory for I1SP;
(These bids are still under review).

e Project # 006-100-004 phase 2, Capital HVAC system upgrade for
the west wing; {(We had three bidders. The bid is still being
evaluated).

e Project # 810-046-016 phase 1, at the lllinois Vailey Community
College, Construct a Community Technology Center; (We had five
bidders and the bids came in 6% over estimate. The College will
meet on 9/12/11 to review and if acceptable sign off on award, since
there is community college funds involved).

Please advise of any questions.

Cc: File
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